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ESTIMATE RUN 09/28/2010

ESTIMATE SUMMARY 06:36:24

CONTID: C17113         ESTIMATE NO: 0001 PROG 2005

PCN: 17113-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85 WYOMING SOUTH-STRUCTURES PERCENT TIME:

PROJECT NO: ES4 0853-072                  

SH 85 WYOMING SOUTH-STRUCTURES

NAME OF ROAD: 085L

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 09/24/2010 DATE TIME STARTED 08/08/2010

7785 HIGHLAND MEADOWS PARKWAY DATE LET 07/01/2010 DATE WORK BEGAN

SUITE 100 DATE AWARDED 07/19/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/30/2010 DATE ACCEPTED

FORT COLLINS CO 80528     970-223-3151 DATE NOTICE TO PROCEED 08/08/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,347,813.25 PARTICIPATING $ $ 1,194,939.91

AWARD PROJECT AMT: 6,373,187.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -30,607.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.25

WORK DAYS

WORK DAYS

16.26%

6,152,873.34

1,194,939.91

1,194,939.91

1,164,332.71

$

$

$

$

1,194,939.91

0.00

1,194,939.91

0.00

1,194,939.91

-30,607.20

0.00

1,164,332.71

0.00

AMOUNT DUE 1,164,332.71 1,164,332.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,164,332.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.0 TIME ALLOW: 160

ORIG TIME ALLOW: 160
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PCN: 17113-BID    ESTIMATE RUN 09/28/2010

PROJECT: ES4 0853-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:36:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 0.000

5.000

202-00010  
 

5.000

EACH

388.00000 1,940.005.000

1,940.00

0010 REMOVAL OF PIPE 0.000

27.000

202-00035  
 

53.000

LF  

11.10000 299.7027.000

299.70

0015 REMOVAL OF WALL 0.000

8.000

202-00150  
 

8.000

EACH

1,320.00000 10,560.008.000

10,560.00

0020 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

1,149.000

SY  

3.95000 0.000.000

0.00

0025 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

3,165.000

SY  

3.60000 0.000.000

0.00

0030 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

1,410.000

SF  

1.70000 0.000.000

0.00

0035 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

1.000

202-00500  
 

1.000

EACH

499.00000 499.001.000

499.00

0040 *REMOVAL OF FENCE 0.000

489.000

202-01000  
 

92,839.000

LF  

0.20000 97.80489.000

97.80

0045 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

1,134.000

LF  

2.75000 0.000.000

0.00

0050 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

598.00000 0.000.000

0.00

0055 CLEAN CULVERT (SPECIAL) 0.000

1.000

202-04003  
 

1.000

EACH

5,060.00000 5,060.001.000

5,060.00
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PCN: 17113-BID    ESTIMATE RUN 09/28/2010

PROJECT: ES4 0853-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:36:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

24,473.000

CY  

11.20000 0.000.000

0.00

0065 PROOF ROLLING 0.000

0.000

203-01100  
 

10.000

HOUR

81.50000 0.000.000

0.00

0070 BLADING 0.000

0.000

203-01500  
 

88.000

HOUR

106.00000 0.000.000

0.00

0075 DOZING 0.000

0.000

203-01550  
 

20.000

HOUR

109.00000 0.000.000

0.00

0080 POTHOLING 0.000

33.500

203-01597  
 

33.500

HOUR

140.00000 4,690.0033.500

4,690.00

0085 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

48.000

CY  

6.65000 0.000.000

0.00

0090 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

153.000

CY  

21.20000 0.000.000

0.00

0095 *EROSION LOG (12 INCH) 0.000

1,510.000

208-00002  
 

4,500.000

LF  

4.30000 6,493.001,510.000

6,493.00

0100 *EROSION LOG (18 INCH) 0.000

240.000

208-00003  
 

400.000

LF  

6.20000 1,488.00240.000

1,488.00

0105 *SILT FENCE 0.000

0.000

208-00020  
 

200.000

LF  

1.05000 0.000.000

0.00

0110 *GRAVEL BAG 0.000

0.000

208-00034  
 

400.000

LF  

7.90000 0.000.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/28/2010

PROJECT: ES4 0853-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:36:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONCRETE WASHOUT STRUCTURE 0.000

2.000

208-00045  
 

4.000

EACH

467.00000 934.002.000

934.00

0120 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

8.000

EACH

557.00000 0.000.000

0.00

0125 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

60.000

HOUR

29.60000 0.000.000

0.00

0130 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

20.000

HOUR

121.00000 0.000.000

0.00

0135 EROSION CONTROL SUPERVISOR 0.000

14.000

208-00206  
 

160.000

DAY 

88.50000 1,239.0014.000

1,239.00

0140 *RESET SNOW FENCE 0.000

0.000

210-01025  
 

2,640.000

LF  

3.05000 0.000.000

0.00

0145 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

18.000

ACRE

215.00000 0.000.000

0.00

0150 *SEEDING (TEMPORARY) 0.000

0.000

212-00009  
 

1.000

ACRE

170.00000 0.000.000

0.00

0155 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

18.000

ACRE

1,850.00000 0.000.000

0.00

0160 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

25.000

ACRE

340.00000 0.000.000

0.00

0165 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

5,000.000

LB  

2.50000 0.000.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/28/2010

PROJECT: ES4 0853-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:36:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

8,670.000

SY  

1.65000 0.000.000

0.00

0175 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

1,101.000

CY  

35.10000 0.000.000

0.00

0180 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 0.000

0.000

304-06008  
 

4,977.000

CY  

27.10000 0.000.000

0.00

0185 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

0.000

117,666.000

310-00610  
 

193,503.000

SY  

1.90000 223,565.40117,666.000

223,565.40

0190 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(12-16") 

0.000

0.000

310-00614  
 

9,621.000

SY  

2.85000 0.000.000

0.00

0195 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

13.480

403-00720  
 

516.000

TON 

18.10000 243.9913.480

243.99

0200 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 0.000

12,497.680

403-33721  
 

33,745.000

TON 

49.50000 618,635.1612,497.680

618,635.16

0205 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

22,622.000

TON 

66.10000 0.000.000

0.00

0210 GEOTEXTILE (DRAINAGE) (CLASS 2) 0.000

0.000

420-00113  
 

75.000

SY  

5.55000 0.000.000

0.00

0215 GEOTEXTILE (SEPARATOR) (CLASS 2) 0.000

0.000

420-00133  
 

2,000.000

SY  

7.30000 0.000.000

0.00

0220 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

203.000

CY  

65.20000 0.000.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/28/2010

PROJECT: ES4 0853-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:36:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONCRETE CLASS D (BOX CULVERT) 0.000

29.800

601-03030  
 

121.000

CY  

358.00000 10,668.4029.800

10,668.40

0230 *REINFORCING STEEL 0.000

2,676.000

602-00000  
 

10,554.000

LB  

1.05000 2,809.802,676.000

2,809.80

0235 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

16.000

603-01245  
 

16.000

LF  

55.00000 880.0016.000

880.00

0240 24 INCH REINFORCED CONCRETE END SECTION 0.000

2.000

603-05024  
 

2.000

EACH

507.00000 1,014.002.000

1,014.00

0245 36 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05036  
 

1.000

EACH

1,110.00000 0.000.000

0.00

0250 48 INCH REINFORCED CONCRETE END SECTION 0.000

4.000

603-05048  
 

4.000

EACH

1,200.00000 4,800.004.000

4,800.00

0255 60 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05060  
 

2.000

EACH

2,060.00000 0.000.000

0.00

0260 18 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

28.000

LF  

54.70000 0.000.000

0.00

0265 24 INCH CORRUGATED STEEL PIPE 0.000

14.000

603-10240  
 

14.000

LF  

57.70000 807.8014.000

807.80

0270 36 INCH CORRUGATED STEEL PIPE 0.000

16.000

603-10360  
 

16.000

LF  

90.80000 1,452.8016.000

1,452.80

0275 18 INCH STEEL END SECTION 0.000

0.000

603-30018  
 

2.000

EACH

99.10000 0.000.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/28/2010

PROJECT: ES4 0853-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:36:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 24 INCH STEEL END SECTION 0.000

6.000

603-30024  
 

6.000

EACH

148.00000 888.006.000

888.00

0285 36 INCH STEEL END SECTION 0.000

6.000

603-30036  
 

6.000

EACH

492.00000 2,952.006.000

2,952.00

0290 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,600.000

LF  

15.90000 0.000.000

0.00

0295 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

4.000

EACH

1,170.00000 0.000.000

0.00

0300 *END POST 0.000

0.000

607-00005  
 

56.000

EACH

133.00000 0.000.000

0.00

0305 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

205.000

EACH

139.00000 0.000.000

0.00

0310 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

92,839.000

LF  

1.40000 0.000.000

0.00

0315 *FENCE PICKET SNOW 0.000

0.000

607-32000  
 

1,927.000

LF  

4.75000 0.000.000

0.00

0320 *16 FOOT GATE 0.000

0.000

607-60116  
 

10.000

EACH

446.00000 0.000.000

0.00

0325 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

208.000

EACH

19.60000 0.000.000

0.00

0330 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

4.000

EACH

20.70000 0.000.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/28/2010

PROJECT: ES4 0853-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:36:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

34.000

EACH

21.80000 0.000.000

0.00

0340 *1 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00100  
 

150.000

LF  

6.20000 0.000.000

0.00

0345 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

150.000

LF  

13.00000 0.000.000

0.00

0350 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

45.000

SF  

14.70000 0.000.000

0.00

0355 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 0.000

0.000

614-01512  
 

180.000

LF  

5.45000 0.000.000

0.00

0360 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 0.000

0.000

614-01522  
 

18.000

EACH

15.30000 0.000.000

0.00

0365 *FLASHING BEACON (SOLAR POWERED) 0.000

2.000

614-80001  
 

2.000

EACH

7,840.00000 15,680.002.000

15,680.00

0370 *RUMBLE STRIP 0.000

0.000

614-80385  
 

72,164.000

LF  

0.20000 0.000.000

0.00

0375 *TELEMETRY (FIELD) 0.000

0.000

614-86105  
 

1.000

EACH

6,400.00000 0.000.000

0.00

0380 *WEATHER MONITORING SYSTEM 0.000

0.000

614-86741  
 

1.000

EACH

39,800.00000 0.000.000

0.00

0385 *FOLD-OVER TOWER (ITS) 0.000

0.000

614-86752  
 

1.000

EACH

8,970.00000 0.000.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/28/2010

PROJECT: ES4 0853-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:36:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 DETOUR PAVEMENT 0.000

0.000

621-00450  
 

6,843.000

SY  

21.00000 0.000.000

0.00

0395 DETOUR DRAINAGE PIPE (CLASS 0) 0.000

0.000

624-20301  
 

1.000

L S 

32,600.00000 0.000.000

0.00

0400 *CONSTRUCTION SURVEYING 0.000

0.300

625-00000  
 

1.000

L S 

37,800.00000 11,340.000.300

11,340.00

0405 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

349,400.00000 174,700.000.500

174,700.00

0410 *PAVEMENT MARKING PAINT 0.000

302.000

627-00001  
 

1,236.000

GAL 

37.20000 11,234.40302.000

11,234.40

0415 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

410.000

GAL 

84.00000 0.000.000

0.00

0420 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

72.000

SF  

15.20000 0.000.000

0.00

0425 *FLAGGING 0.000

808.500

630-00000  
 

8,000.000

HOUR

19.90000 16,089.15808.500

16,089.15

0430 *PILOT CAR OPERATION 0.000

172.000

630-00001  
 

720.000

HOUR

37.60000 6,467.20172.000

6,467.20

0435 *TRAFFIC CONTROL INSPECTION 0.000

6.000

630-00007  
 

100.000

DAY 

277.00000 1,662.006.000

1,662.00

0440 *TRAFFIC CONTROL MANAGEMENT 0.000

18.000

630-00012  
 

160.000

DAY 

658.00000 11,844.0018.000

11,844.00
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PCN: 17113-BID    ESTIMATE RUN 09/28/2010

PROJECT: ES4 0853-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:36:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

12.000

EACH

27.70000 0.000.000

0.00

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

5.000

630-80341  
 

54.000

EACH

5.55000 27.755.000

27.75

0455 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

24.000

630-80342  
 

76.000

EACH

5.55000 133.2024.000

133.20

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

2.000

630-80343  
 

16.000

EACH

5.55000 11.102.000

11.10

0465 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

49.500

630-80344  
 

99.000

SF  

27.70000 1,371.1549.500

1,371.15

0470 *PORTABLE MESSAGE SIGN PANEL 0.000

1.000

630-80355  
 

2.000

EACH

4,430.00000 4,430.001.000

4,430.00

0475 *DRUM CHANNELIZING DEVICE 0.000

22.000

630-80360  
 

100.000

EACH

33.20000 730.4022.000

730.40

0480 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

12.000

EACH

44.30000 0.000.000

0.00

0485 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

3,520.000

LF  

25.00000 0.000.000

0.00

0490 *TRAFFIC CONE 0.000

137.500

630-80380  
 

400.000

EACH

1.10000 151.25137.500

151.25

0495 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

2.000

EACH

3,870.00000 0.000.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/28/2010

PROJECT: ES4 0853-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:36:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

400,000.000

F A 

1.00000 0.000.000

0.00

0505 F/A PARTNERING 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0510 F/A FUEL COST ADJUSTMENT 0.000

1,556.460

700-70016  
 

40,000.000

F A 

1.00000 1,556.461,556.460

1,556.46

0515 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0520 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0525 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

1,400.000

F A 

1.00000 0.000.000

0.00

0530 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

350,000.000

F A 

1.00000 0.000.000

0.00

0535 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0540 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0545 F/A COMMUNICATION LINES 0.000

0.000

700-70230  
 

2,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/28/2010

PROJECT: ES4 0853-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:36:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,159,445.911,159,445.916,680,224.20CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES A-17-X 

0555 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

7,700.00000 0.000.000

0.00

0560 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

739.000

CY  

6.65000 0.000.000

0.00

0565 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

387.000

CY  

21.20000 0.000.000

0.00

0570 SHORING 0.000

0.000

206-01750  
 

0.500

L S 

66,500.00000 0.000.000

0.00

0575 *CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

427.000

CY  

358.00000 0.000.000

0.00

0580 *REINFORCING STEEL 0.000

0.000

602-00000  
 

82,281.000

LB  

1.05000 0.000.000

0.00

0585 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

4,714.000

LB  

1.30000 0.000.000

0.00

CAT 0.000.00299,458.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES A-17-Y 

0590 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

7,700.00000 0.000.000

0.00

0595 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

365.000

CY  

6.65000 0.000.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/28/2010

PROJECT: ES4 0853-072                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:36:24

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES A-17-Y 

0600 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

356.000

CY  

21.20000 0.000.000

0.00

0605 SHORING 0.000

0.000

206-01750  
 

0.500

L S 

66,500.00000 0.000.000

0.00

0610 *CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

444.000

CY  

358.00000 0.000.000

0.00

0615 *REINFORCING STEEL 0.000

0.000

602-00000  
 

89,850.000

LB  

1.05000 0.000.000

0.00

CAT 0.000.00304,218.95CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE A -17-W 

0620 REMOVAL OF ASPHALT MAT (SPECIAL) 0.000

0.000

202-00226  
 

231.000

SY  

9.60000 0.000.000

0.00

0625 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

1.000

202-00495  
 

1.000

L S 

4,220.00000 4,220.001.000

4,220.00

0630 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

38.000

TON 

66.10000 0.000.000

0.00

0635 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

231.000

SY  

15.70000 0.000.000

0.00

0640 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 0.000

0.000

518-01001  
 

60.000

LF  

241.00000 0.000.000

0.00

0645 *CONCRETE (PATCHING) 0.000

0.000

601-06150  
 

1.000

SF  

602.00000 0.000.000

0.00

CAT 4,220.004,220.0027,638.10CURRENT AMT0302 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:36:24

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0650 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

15,200.00000 15,200.001.000

15,200.00

0655 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

14,300.00000 14,300.001.000

14,300.00

0660 SANITARY FACILITY 0.000

2.000

620-00020  
 

2.000

EACH

887.00000 1,774.002.000

1,774.00

0665 F/A PHONE SERVICE LONG DISTANCE 0.000

0.000

700-70220  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 31,274.0031,274.0036,274.00CURRENT AMT0400 $ $ $

$ 1,194,939.911,194,939.91$7,347,813.25$CURRENT AMTPROJECT TOTAL


